CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PRrROJECT NoO. AP0701 PROJECT DESCRIPTION
PROJECT TITLE TERMINAL AREA APRON — PHASE Il
PROJECT STATUS DESIGN PHASE
PROJECT MANAGER | ANNE GAINES
CONSULTANT
CONTRACTOR
BUDGET $50,000
PROJECTED REVISED AcCTUAL PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
PER™ N/A
LAND/ROW ** N/A
DESIGN/SURVEYING 03/07 — 10/07
CONSTRUCTION
EQUIPMENT

SCHEDULE COMMENTS

*PER = Preliminary Engineering Report
**ROW = Right-of-Way




